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Subject Duwamish document review schedule

Duwamish reviewers:

This e-mail is to let you know that the Duwamish Food Web Model Technical Memorandum #3 will be
delayed. It will be submitted April 7. We still plan to have a discussion about this technical memorandum
at the April 24 stakeholder meeting. A revised document review schedule is attached. Feel free to call if
you have any questions.

Phase 2 2006 schedule for stakeholders.doc
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Duwamish Phase 2 Remedial Investigation/Feasibility Study 2006 Schedule
Updated March 20, 2006

Document

Gastropod 2005 Results Tech Memo - Final

Porewater Data Report - Final

Food-web model approach tech memo # 3 -Draft

Sediment Transport Analysis Report - Final

Preliminary Screening of Alternatives - Draft

2005 Fish Tissue Data Report - Final

Human Health Risk Assessment - Draft

Subsurface Sediment Data Report - Final

Ecological Risk Assessment - Draft

Feasibility Study (FS) Work Plan - Draft

Phase 2 Remedial Investigation (Rl) Report - Draft

Feasibility Study - Draft

Review/Final date

February 2006

March 2006

4/7/06 - 4/25/06

Spring 2006

May 2006

Spring 2006

8/4/06-9/1/06

August 2006

9/1/06-10/2/06

9/29/06-10/23/06

6/1/07-6/29/07

11/30/07-1/4/08


